
August 2000

DUGWAY PROVING GROUND

 Technical Review Committee

• Project Update
– RCRA Facility Investigation (RFI)

– Consent Order Sites



August 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 33  -  Baker Sewage Lagoon

– Closure Activities  -  remove sludge and concrete spillway,
level berms, re-vegetate area
���� Submit Closure Proposal to UDEQ and the Public
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
���� UDEQ Approval of Final Work Plan

Start Field Work (estimated for 7/5/00)
Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Baker Sewage Lagoon



August 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 36  -  Ditto Imhoff Tank

– Closure Activities  -  fill tank with pea gravel, remove sludge
drying bed and interconnecting piping, additional samples in the
ditch
���� Submit Closure Proposal to UDEQ and the Public
���� Submit Draft Work Plan to USACE and DPG (for GW & Soil)
���� Submit Pre-Final Work Plan to UDEQ (for GW & Soil)
���� Submit Final Work Plan (GW)
���� UDEQ Approval of Final Work Plan (Soil)
���� Start Field Work

Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  - Imhoff Tank & Pump House Foundation



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Tank and Sludge Drying Bed
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Ditch leading to Drain Field



August 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 37  -  Ditto Landfill, 32-acre site with numerous
trenches, waste include laboratory and UXO

– Closure Activities  -  cap trenches and excavate dioxin
contaminated soil outside the trench areas (possible variance to not
add additional cover to cells)
���� Submit Closure Plan to UDEQ
���� Submit 30% Cap Design & Remedial Action Plan (RAP)
���� Submit Draft Work Plan to USACE and DPG (for GW & Soil)
���� Submit Pre-Final Work Plan to UDEQ (for GW & Soil)
���� Submit Final Work Plan (for GW & Soil)

UDEQ Approval of Final Work Plan (for GW & Soil)
Start Field Work (estimated for 8/19/00)
Revise Risk Assessment
Submit Field Report & Variance for “No Cover”
Recommend Future Monitoring Requirements
Enter Post Closure Phase



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 37  Site Photo  -  General Site with Soil Mound in Background
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DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 38  -  Ditto Decontamination Pad

– Closure Activities  -  some additional characterization remaining for both
soil and groundwater, may meet industrial risk assessment
���� Submit Closure Proposal to UDEQ and the Public

Submit Draft Work Plan to USACE and DPG (pending contract action)
Submit Pre-Final Work Plan to UDEQ
Submit Final Work Plan

 UDEQ Approval of Final Work Plan
Start Field Work (estimated for 4/01)
Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Closure Activities  -  identify landfill boundary and place soil
cap over the waste (boundary investigation in 8/00)
���� Submit Closure Plan to UDEQ
���� Submit 30% Cap Design & Remedial Action Plan (RAP)

Submit 60% Cap Design & RAP
Submit Final Cap Design & RAP
UDEQ Approval of Design and RAP
Start Field Work (estimated for 7/01)
Revise Risk Assessment
Submit Field Report
Recommend Future Maintenance & Monitoring Requirements
Enter Post Closure Phase
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 42  Site Photo  -  Asphalt Debris
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 47  -  Sewage Lagoons South of Fries Park

– Investigation Activities  -  Complete nature and extent of
contamination investigation in 2 lagoons and drainage area
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
���� UDEQ Approval of Final Work Plan
���� Start Field Work
���� Evaluate Risk Assessment
���� Evaluate Remedial Alternatives
���� Submit Nature and Extent Report
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 47  Site Photo  -  East Lagoon
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 48  -  Fries Park 3X Metal Storage Area

– Closure Activities  -  Excavate and dispose of PCB
contaminated soil (some ABP contamination also)
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit PCB removal proposal to EPA
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan

���� UDEQ Approval of Final Work Plan (LET ‘ER RIP)
Start Field Work (estimated for 10/16/00)
Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 63-2  -  Carr Facility Septic Tank and Leachfield

– Closure Activities  -  additional soil samples in the leachfield,
sample bottom of septic tank, and re-evaluate risk assessment
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
���� UDEQ Approval of Final Work Plan
���� Start Field Work

Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit



August 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 128  -  Pesticide Storage Building, Septic Tank,
and Leachfield

– Closure Activities  -  additional soil samples in the leachfield,
remove waste from septic tank, re-evaluate risk assessment
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
 UDEQ Approval of Final Work Plan

Start Field Work (estimated for 9/28/00)
Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 128  Site Photo  -  Pesticide Building and Septic Tank
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 130  -  English Village Gas Station Sump and
Drain Field

– Closure Activities  -  Sump and drain line investigated and
removed, soil sampling in drain field area south of road
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
���� UDEQ Approval of Final Work Plan
���� Start Field Work

Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• Groundwater Monitoring
• 15 sites (approx. 80 wells) currently being

monitored on a semi-annual basis
• HWMUs 2, 14, 33, 36, 37, 38, 39, 42, 43, 47, 51, 55,

58, 90, 128
• FY 00 GW Activities

 ���� 1999 CME completed by UDEQ
 ���� Responses to 1999 CME Completed by DPG
 ���� Nov 99 sampling (HWMU 2)
 ���� Feb 00 sampling (all HWMUs), regional GW level
 ���� Field Activity Report for Nov & Feb
 ���� May 00 sampling (HWMU 2 & 38)
 ���� Aug 00 sampling (all HWMUs), regional GW level
 ���� Field Activity Report for May & Aug

Final Report for FY 00 by March 1, 2001


